
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/06/2015

Contract Location: Time Allowed:

 GULFSTREAM RD (CR 9) AT ROBERT B. MILLER RD 

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/07/2013

08/15/2013

11/20/2013

00/00/0000

00/00/0000

747 Days

08/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 67.47

504 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,959,143.28

$3,675,407.29

$769,889.21

80.55%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008276      $3,959,143.28 $3,675,407.29 $769,889.21 80.55% $201,206.27

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/06/2015

Project Number: 0008276      GULFSTREAM RD (CR 9) - WIDENING & RCNS

 

CSMLP-0008-00(276)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,551,403.22 $2,390,438.21 $160,965.01

Non-Participating $637,850.85 $597,609.59 $40,241.26

Total Earnings $3,189,254.07 $2,988,047.80 $201,206.27

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,189,254.07 $2,988,047.80 $201,206.27

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,189,254.07 $2,988,047.80

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $201,206.27

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/06/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0022 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,502.000 5,310.460

 81.000 .000

 

 

5,310.460 $.00 $430,147.26

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,559.000 5,384.830

L & H LIME 90.000 .000

 

 

5,384.830 $.00 $484,634.70

0045 413-1000     BITUM TACK COAT GL  3,155.000 8,205.000

 3.120 .000

 

 

8,205.000 $.00 $25,599.60

0050 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  147.000 166.667

 32.000 .000

 

 

166.667 $.00 $5,333.34

0051 441-0104     CONC SIDEWALK, 4 IN SY  94.000 68.444

 68.250 34.222

 

 

102.666 $2,335.65 $7,006.95

0054 441-0748     CONCRETE MEDIAN, 6 IN SY  672.000 137.711

 37.200 542.282

 

 

679.993 $20,172.89 $25,295.74

0055 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  900.000 174.133

 130.000 794.089

 

 

968.222 $103,231.57 $125,868.86

0060 441-5008     CONCRETE HEADER CURB, 6 IN, TP 7 LF  575.000 .000

 16.550 431.500

 

 

431.500 $7,141.33 $7,141.33

0061 441-5020     CONCRETE HEADER CURB, 3 IN, TP 9 LF  599.000 .000

 18.900 595.000

 

 

595.000 $11,245.50 $11,245.50



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/06/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0063 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  23.000 .000

 30.250 30.000

 

 

30.000 $907.50 $907.50

0066 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  6.000 16.959

 210.000 15.890

 

 

32.849 $3,336.90 $6,898.29

Category Amount: $148,371.34 $1,130,079.07

Category Number: 0020 DRAINAGE

0075 500-3200     CLASS B CONCRETE CY  9.000 11.625

 395.000 .000

 

 

11.625 $.00 $4,591.88

0085 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  373.000 611.000

 62.000 .000

 

 

611.000 $.00 $37,882.00

0090 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  89.000 112.000

 86.000 .000

 

 

112.000 $.00 $9,632.00

0100 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  86.000 96.000

 116.000 .000

 

 

96.000 $.00 $11,136.00

0110 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  137.000 152.000

 47.000 .000

 

 

152.000 $.00 $7,144.00

0115 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 5.000

 625.000 .000

 

 

5.000 $.00 $3,125.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/06/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0120 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 3.000

 745.000 .000

 

 

3.000 $.00 $2,235.00

0122 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 4.000

 1060.000 .000

 

 

4.000 $.00 $4,240.00

Category Amount: $0.00 $79,985.88

Category Number: 0030 EROSION CONTROL

0255 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 1.000

 165.000 1.000

 

 

2.000 $165.00 $330.00

Category Amount: $165.00 $330.00

Category Number: 0050 TRAFFIC SIGNAL

0408 441-0108     CONC SIDEWALK, 8 IN SY  30.000 .000

 78.750 35.000

 

 

35.000 $2,756.25 $2,756.25

Category Amount: $2,756.25 $2,756.25

Category Number: 0060 LIGHTING

0458 682-1405     CABLE, TP XHHW, AWG NO 8 LF  6,685.000 .000

 2.100 5,348.000

 

 

5,348.000 $11,230.80 $11,230.80

0459 682-1406     CABLE, TP XHHW, AWG NO 6 LF  6,740.000 .000

 2.890 5,392.000

 

 

5,392.000 $15,582.88 $15,582.88

0460 682-6140     CONDUIT, RIGID, 4 IN LF  380.000 .000

 23.100 304.000

 

 

304.000 $7,022.40 $7,022.40



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/06/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 LIGHTING

0462 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  4,000.000 2,084.000

 7.350 1,116.000

 

 

3,200.000 $8,202.60 $23,520.00

0464 682-9021     ELECTRICAL JUNCTION BOX, CONC GROUND MOUNTEDEA  12.000 7.000

 1575.000 5.000

 

 

12.000 $7,875.00 $18,900.00

Category Amount: $49,913.68 $76,256.08

Project Total Amount: $201,206.27 $3,189,254.07


